

PROJECT PLANNING PHASE

Product Backlog, Sprint Planning, Stories, Story Points

DATE	04/10/2026
TEAM ID	SWTID-2026-8904
PROJECT NAME	AI Study Buddy

MAXIMUM MARKS: 5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement	US No.	User Story / Task	Points	Priority
Sprint 1	User Registration	US-01	Create secure student registration and profile.	3	High
Sprint 1	User Login	US-02	Implement secure login using JWT.	3	High
Sprint 2	Study Materials	US-03	Upload, organize and search notes/materials.	5	High
Sprint 2	AI Study Assistant	US-04	Use Gemini AI to explain topics and answer study questions.	5	High
Sprint 3	Quiz & Progress	US-05	Generate quizzes and track study progress/history.	5	Medium

Project Tracker, Velocity & Burndown

Sprint	Total Story Points	Duration	Start	End	Completed	Release
Sprint 1	6	2 Days	29/09/26	30/09/26	6	30/09/26
Sprint 2	10	2 Days	01/10/26	02/10/26	10	02/10/26
Sprint 3	5	2 Days	03/10/26	04/10/26	5	04/10/26
Total	21	6 Days	-	-	21	-

Velocity: Average velocity = 21 story points / 6 days = 3.5 story points per day.

Burndown chart: A burndown chart shows the amount of work remaining against time. The team updates it after each sprint day to monitor progress.